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FY 17


•  RHIC Operations received the full planned funding

•  sPHENIX – Overhead Approved at the Extraordinary Project 

Rate for all phases of the project.

•  Account Structures are in places for tracking


–  MIE (current R&D effort)

–  Technical Operations Upgrade Support 

–  Infrastructure  and Facility Upgrade
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Previous Estimates:

The MIE Cost range is 29-35M AY$ 

The Upgrade Support is ~20M AY$

The Infrastructure and Facility Upgrade is ~$20M AY$




FY 18 President’s Budget


•  Some additional challenges, reduced RHIC Operation 
Budgets




•  sPHENIX – not included in the Budget Request to start the 

MIE funding in FY 18




Guidance includes support for: “Advanced Engineering and Design 
Activities”





–  Impact’s the timing and date for a CD-1 Review
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MIE Profile – June 2017 Estimates
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WBS SYSTEM FY	2017 FY	2018 FY	2019 FY	2020 FY	2021 Total
1.1 Project	Management 342 528 537 555 8 1,970
1.2 TPC	 334 1,867 662 0 0 2,863
1.3 EMCal 360 4909 346 406 0 6,021
1.4 HCal 15 2,811 8,512 315 0 11,653
1.5 Calorimeter	Electronics 52 4,326 757 0 0 5,135
1.6 DAQ	&	Trigger 0 32 1,267 0 0 1,299
1.7 Min	Bias	Trigger	Det 64 0 72 0 0 136

	 	
Baseline	Total 1,167 14,473 12,153 1,276 8 29,077

		 MIE	Contingency	 319 4,291 3,594 329 2 8,535
MIE	Total 1486 18764 15747 1605 10 37612

Baseline	Scenario			
AY	k$'s	-	with	Extraordinary	Construction	Overhead	Application

Baseline	Scenario			
AY	k$'s	-	with	Extraordinary	Construction	Overhead	Application		
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MIE Profile


Fiscal Year FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 Total 
OPC* 1,487 1,500 0 0 0 0 2,987 

R&D 1,205 1,130 0			 		 		 		

CDR 282 370 0			 		 		 		

TEC** 0	 17263	 15746	 1605	 11	 0	 34,625 
PED 		 		 		 		 		 		 		

Construction 		 17,263 15,746 1,605 11   34,625 
TPC 1,487 18,763 15,746 1,605 11 0 37,612 
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Summary


•  What are the Budget Similarities  between PHENIX and 
the sPHENIX Upgrade?
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